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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 276 Date: 15-Feb-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: Over Time: 03:00

Const Calendar Day: 890

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor worked on Strands 42, 43, and 44.

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-041.06704-0120F4 Install & Adjust PWS 41-45

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 0.00 0.00 0.00 0.00

APP SHAOFEI ZHENIronworker 0.00 0.00 0.00 0.00

APP DARIO LOZAIronworker 0.00 0.00 0.00 0.00

JNM PAUL MATAIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

Note: for labor see Laraine Woo's diary.

067 C-PWS-041.067
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 276 Date: 15-Feb-2012 Wednesday

Jimmy Benninghove crew:
Mike Portillo
Mike Draper
Tony Miranda
Ryan Evanchik

Matt Holt crew:
Jonathan Biskner
Andy Zhen
Eduardo Jiminez
Dario Loza
Carlos Alvarado
Lonny Candelaria (absent today)
Pablo Ramirez

Jerry Kubala crew:
Joe Stone
Rigo Garcia
Ryan Nash
Jonathan Canites
Paul Mata (injured today)

06:30 Ar office. Documentation. Conversation with Victor Altamirano concerning an earlier fix to loose
wires on Strand #41. The contractor used wedges to hold slack in one of the wires at the
easternmost point of the north deviation saddle. That is, the contractor did not want to allow slack
wire when the strand was inserted into the north deviation saddle. The idea was that the slack would
play out over the entire length of the strand when the strand was finally placed, and that the slack
would not end up being left in the deviation saddle itself.

07:00 Ar jobsite. Fd Strand #43 being hauled down the north side span.
07:10 Discussed the issue of the slack wires in Strand #41 with the ABF engineer Levi. See the

discussion above.
07:26 Strand #43 Ar at the north transfer arm. The ironworker Matt Chamberlain and two other

ironworkers disconnected Strand #43 from the primary hauling system.
07:37 Return the primary hauling frame up the north side span to its starting position at the tower.

Connected Strand #43 to the secondary hauling system.
07:43 Move the secondary trolley forward 5' +/- to allow installation of the idler pulley.
07:48 Begin hauling Strand #43 around W-2.
07:54 Fd Holt crew taking belly out of Strnad #42 between the jacking saddle and the south deviation

saddle.
07:55 Fd Kubala installing Strand #42 at the south deviation saddle into slot D-S-6. Kubala has finished

forming and floating Strand #42 at this location.
08:05 Fd Benninghove installing Strand #42 at the north deviation saddle into slot D-N-6.
08:10 Accident at the south deviation saddle. Time approximate. See Roman Granados' notes for details.
08:35 Paramedics arrive at scene of accident.
08:50 accident victim, Paul Mata, is on the stretcher being moved to the elevator for transport to medical

facility.
09:05 Hauling of Strand #43 began again. Note: hauling was done using the primary system. I did not

witness the transition from the secondary hauling system to the primary hauling system.
10:02 Fd Holt crew forming Strand #43 at the belly between the jacking saddle and the south deviation

saddle.
10:10 Fd chain falls in place to float Strnad #43 at eh south deviation saddle. No active work was in

progress at the south deviation saddle.
Fd the entire Kubala crew east of the south deviation saddle at the south floating arm removing the
PWS clamp on Strand #42, and installing a PWS clamp on Strand #43.

10:38 Fd Holt floating Strand #43.
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Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 276 Date: 15-Feb-2012 Wednesday

10:41 Kubala crew floats Strand #43 at the south deviation saddle. Benninghove crew floats Strand #43
at the north deviation saddle.
Fd Strand #43 floated in the bellies between the south deviation saddle and the jacking saddle and
between the jacking saddle and the north deviation saddle.

10:58 Fd Holt crew forming Strand #42 at the jacking saddle, preparing the strand for insertion into J-S-7.
11:02 Fd Kubala crew forming Strnad #43 at the south deviation saddle.
11:21 Fd Holt installing Strand #43 at the jacking saddle into slot J-N-7.
11:25 Fd Benninghove crew forming Strand #43 at the north deviation saddle.
11:40 Contractor put up caution tape at the east end of the north deviation saddle in response to the

earlier accident at the south deviation saddle.
12:00 Cable group safety meeting at the Caltrans conex on the jobsite.
12:45 Lunch.

Addressed an air quality issue with Robert K Wong, project SWPPP coordinator.
Discussed my upcoming President's Day assignment with Carlos Marin.

13:50 Fd contractor hauling Strand #44 down the south main span.
13:55 Fd Benninghove crew installing separation plates at the north deviation saddle.
14:14 Hauling of Strand #44 is complete. Kubala crew installs "extra" hex clamp to form the hex shape

from the east end of the south deviation saddle to the area of the tip of the south floating arm.
14:25 Kubala crew attaches the PWS clamp to Strand #44 at the south floating arm.
14:29 Fd Holt crew preparing to float Strand #44 in the belly area between the two deviation saddles and

the jacking saddle.
14:32 Fd Benninghove crew torquing the bolts on the PWS clamp at the north floating arm. The north

floating arm found already attached to the PWS clamp.
Fd Strand #44 ready to float at the north deviation saddle.

14:37 Fd Holt crew floating Strand #44 at both bellies between the north deviation saddle and the jacking
saddle and between the jacking saddle and the south deviation saddle.

14:39 Fd Strand #44 ready to float at the south deviation saddle. Ultimately it will go into slot D-S-4.
14:43 Float Strand #44 at the south deviation saddle.
14:45 Float #44 from the south floating arm to the tower.
14:46 Fd Strand #44 is completely floated at the south deviation saddle.
14:49 Fd Strand #44 floated at both bellies (from the jacking saddle to the north deviation saddle and from

the jacking saddle to the south deviation saddle).
Fd Strand #44 floated at the jacking saddle, the north deviation saddle, and from the north
deviation saddle to the tower.

14:50 Benninghove crew attaches restraints to Strand #44 at the north deviation saddle.
14:53 Note: Strand #44 goes into D-N-8 at the north deviation saddle, J-N-8 at the jacking saddle, and

D-S-8 at the south deviation saddle.
14:56 Fd restraints already attached to Strand #44 at the south deviation saddle.
15:00 Kubala crew takes afternoon break.
15:06 Fd Holt crew forming Strand #44 at the jacking saddle.
16:00 Return to office. Documentation. Assisted with estimate.
18:00 End of work day.
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